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2012 Program Financial Status 7/1/2026

Outstanding
Encumbrance Amount Paid to Date Remaining Balance

Frankiin H1S Mod gnossosal &0 AL

Other Projects $112,740,428 $8,100 $112,710,428 $21,900

Grant & Franklin Add Ons $367,663 $92,107 $75,464 $200,092

I 5502 534,008

PPS 2012 Bond Program Total $547,832,249 $100,207 $547,426,043 $305,998 2012 Bond

Modernizations: Franklin HS, Grant HS, Roosevelt HS, and Faubion PK-8
Middle School Science Upgrades
Consolidated Projects: Accessibility, Seismic



2017 Program Financial Status 7/1/2026

Outstanding
Encumbrance Amount Paid to Date Remaining

2017 Bond

Modernizations: Benson Polytechnic, Lincoln, McDaniel, Kellogg Middle School and Multiple Pathways to

Graduation
Consolidated Projects: Water Quality, Security Upgrades, New Roofs, Asbestos Abatement, Radon Remediation,

Lead Paint Stabilization, Life Safety Upgrades, Accessibility, Seismic



2020 Program Financial Status 7/1/2026

Project

Budget
Managed by
PROCEDEO

Budget Managed
by PPS

Outstanding
Encumbrance

Amount Paid to
Date

Remaining Balance

Benson 2020 Funds

$164,903,890

$640,328

$162,803,433

$1,460,129

Jefferson HS Mod

$366,007,500

$38,429,302

$30,053,013

$297,525,185

Jefferson Add Ons

$152,175

$149,945

$250

$1,980

CEE

$60,000,000

$34,238

$16,222,680

$43,743,082

Cleveland HS — Design

$23,679,515

$8,412,380

$15,270,600

-$3,465

Cleveland Swing Site

$137,500

$1,800

$105,905

$29,795

Wells HS — Design

$20,000,000

$2,404,163

$17,584,080

$11,757

Roosevelt PhV — Design

$2,000,000

$1,035

$97,625

$1,901,340

MPG Building

$80,447,075

$267,192

$77,947,593

$2,232,290

Curriculum

$63,319,191

$1,255,550

$54,617,744

$7,445,897

Technology

$136,100,000

$16,660,493

$91,534,529

$27,904,978

Infra Projects

$268,153,105

$19,787,893

$235,023,435

$13,341,777

Administration

$51,706,045

$1,239,513

$34,440,015

$16,026,517

2017 Bond Balance

$0

$0

$0

$0

Contingency - OSM

$79,451,387

$0

$0

$79,451,387

Unallocated Funds

$17,649,899

$0

$0

$17,649,899

PPS 2020 Bond Program Total

Modernizations: Jefferson HS, Pre-Planning/Design Ida B Wells and Cleveland HS, The Center of Black
Excellence, Roosevelt (added capacity), and Benson
Consolidated Projects: Curriculum Materials, New Technology for classroom and distance learning, Health &
Safety, Seismic, Security, Re-Roofing

$469,976,690

$863,730,592

$89,283,832

$735,700,902

$508,722,548

2020 Bond




2025 Program Financial Status 7/1/2026

Project

Budget Managed
by PROCEDEO

Budget Managed
by PPS

Outstanding
Encumbrance

Amount Paid to
Date

Remaining Balance

Priority Scope

$190,000,000

$10,622,793

$344,233

$179,032,974

Athletics

$79,000,000

$1,347,024

$2,047,435

$75,605,541

Technology

$176,000,000

$3,916,460

$26,452,579

$145,630,961

Physical Education

$10,000,000

$0

$0

$10,000,000

Curriculum

$56,000,000

$0

$0

$56,000,000

Jefferson HS Modernization

$100,000,000

$0

$0

$100,000,000

Cleveland HS Modernization

$448,911,745

$12,273,030

$393,615

$436,245,100

Ida B Wells HS Modernization

$429,350,000

$29,359,062

$507,760

$399,483,178

Elementary & Middle Schools

$171,738,255

$0

$0

$171,738,255

Admin

$83,050,000

$57,898,825

$7,570,008

$17,581,167

Contingency

$125,956,806

$0

$0

$125,956,806

PPS 2025 Bond Program Total

$978,261,745

$891,745,061

$115,417,194

Modernizations: Cleveland HS, Ida B Wells HS, and Jefferson
Consolidated Projects: Security Upgrades, Seismic, Technology, Improvements for Roosevelt, Lincoln,
Franklin, and Grant, and New Athletic Hub Facilities at Jackson MS and Marshall Campuses

$37,315,630

$1,717,273,982

13%

2025 Bond




